
BRAUSCH ENVIRONMENTAL, LLC 

 
Gihsonia, PA 15044-9795 
Otlice (724) 444-0377 
Cell  
Fax: (724) 444-0351 
Email: lbrausch@tyi.net 

August 9, 2010 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for July 2010, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 
------------ -

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during July 2010. 

1. Activities Completed During This Reporting Period 

A. On July 9, 2010, the Group submitted the June 2010 monthly progress report 
to USEPA with copies to the Michigan Department of Natural Resources & 
Environment (MDNRE). 

B. On behalf of the Group, O'Brien & Gere, Inc. (O'Brien & Gere) completed 
the County Drain #30 Sediment and Soil Sampling Study. 

C. Data collection activities (i.e., laboratory analyses, data validation, surveying) 
were completed for the Western Lagoon Area Groundwater Delineation 
Study. 
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2. Results of Sampling and Tests and Other Data 

A. Complete data sets from the County Drain #30 sediment and soil sampling, 
including analytical laboratory and data validation reports are included in the 
County Drain #30 Sediment and Soil Sampling Study Report. 

B. The analytical results from the VAP sampling associated with the Western 
Lagoon Area Groundwater Delineation Study were previously forwarded to 
USEP A and MDNRE to facilitate decisions regarding well locations and 
screened intervals. A summary of these data was submitted via electronic 
mail on May 21, 2010. Complete data sets, including analytical laboratory 
and data validation reports, will be included in the Western Lagoon 
Groundwater Delineation Study Report. 

C. The Group developed no other sampling or test data during the July 2010 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The County Drain #30 Sediment and Soil Sampling Study Report is being 
-~omitfed to-USEPA arid MDEQ-undeYseparate cover. ~ ----- -

B. The Group submitted no other work plans, procedures, or deliverables during 
the July 2010 reporting period. 

4. Actions Projected for Next Six-Week Period 

A. On behalf of the Group, O'Brien & Gere will complete the Western Lagoon 
Area Groundwater Delineation Study. 

B. O'Brien & Gere will complete the proper abandonment of the remaining two 
private wells at residences affected by the proposed City groundwater 
restriction ordinance. The Group plans to submit a technical memorandum 
detailing the water line connections and private well closures. 

C. Pursuant to the provision of Paragraph 29 of the Consent Decree, the Group 
plans to submit the revised City Groundwater Ordinance to USEP A following 
completion of the City water connections and private well closures. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 
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B. 

Western Lagoon Area Groundwater Delineation Study 

• In accordance with the July 29, 2010 telephone discussion with the 
USEP A Remedial Project Manger, submittal of the summary report for 
the Western Lagoon Area Groundwater Delineation Study is scheduled 
for August 13, 2010. 

Private Water Connections and Well Closures 

• Final arrangements have now been made with the residents to close the 
two remaining private wells. This work is scheduled for the week of 
August 9, 2010. 

City Groundwater Ordinance 

• The Group plans to submit the City groundwater restriction ordinance to 
USEP A once all of the private well closures are completed. 

As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 

__ E_a_stern _and Western Lagoon Areas and County Drain #30 remediation 
requires re-solution of ~ppropriate cleanup standards for sediments and soils. --

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The work plans for the County Drain #30 sediment and soil sampling and the 
Western Lagoon Area Groundwater Delineation Study include addenda to the 
Pre-Design Studies Field Sampling and Quality Assurance Plan. These 
addenda provide for additional sampling and analytical protocols associated 
with those efforts. These work plans also include addenda to the site Health 
and Safety Plan as needed to address task-specific health and safety issues. 

B. The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5 .A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. Group representatives met with affected residents regarding private well 
closures. 
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* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
. rausch 

ProJect Coordinator 

LMB: 

cc: Deborah D. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 

.-NBIA-Operable-lJnit-1-PRP- Group Technical-Gommittee---- -- -- --· - ···-----
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